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Agenda

« STEP Modularization PWI Accomplishments
Since San Francisco

 Review Project Plan Status



|50 Accomplishments Since

San Francisco

e Supporting nominated teams

— Supported a workshop with nominated projects

 PDES, Inc. Modules Team
— GD&T, DFT, Solid Model Construction History, DDE, PDM

 David Leal and Keith Hunten on EA

— Working session with Shape Appearance and
L ayersdevelopers
o Expect 9 moduleswill bethefirst submitted TSsin July

« SELECT typeextension issueraised again

— Workaround by remodel ARM worksin this case but will
not in many cases (e.g. management resour ce assignments)

— Proposal coming later during “Impact Papers’ discussion



|50 Accomplishments Since

San Francisco(2)

« STEP Modularization Strategy

— Harmonization Team Concepts

 Held a small group discussion on Harmonization Team and
NIST Repository after AM team wor kshop

— David Price, Allison Feeney, Steve Chilcott, Josh L ubell,
Eliot Kimber, others

— See“concernswith harmonization later”
» Josh Lubdll presentation on Modules Repository Plan

— Updateto AM Development Pointswithin the AP
Development Process
» Realign with published AP Development Guidelines N535
 |ncorporate harmonization processinfrastructureideas
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Accomplishments Since
San Francisco(3)

o SSID kicked off

— Thisproject isnow scoped beyond STEP
M odularization PWI ddiverable but still needsto be
considered as a deliver able of thisteam

* Produced | mpact Papersoutlinefor thisweek

o Started discussions among SC4 convenerson
where modules belong : WG10, WG12, WG3?

— Some modulesin IWG9, WG3 and some modulesin
WG12

— QC maintains guidelines and process documents

— STEP Modularization PWI supportsall until
turnover to appropriate WG or team
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Project Plan Status

Asof April 19, 1999



=2 Original PWI First Set of Deliverables

and Dates from Bad Aibling

o 10/97 - 12/98 AM Development Guidelines
o 4/98 - 12/98 AM Validation Guidelines

o 5/98-12/98 AM/AP Integration/Har monization
Guidelines

e 10/97 - 12/98 AP using AM Development Guidelines
e 6/97 - 12/98 Overview Paper and Presentation
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Original PWI Final Set of Deliverables
and Dates(1)

e 3/97 - 6/99 Framework for AP/AM Categorization

o 6/97 - 6/99 At least 2 example AM suites from different
Industries

e 10/97 - 6/99 Example AP using AM

o 10/97 - 6/99 AM Catalogue example/demonstrator
e 10/98 - 6/99 Proposal for SC4 support processes

e 6/99 Draft Part 1 amendment



1SO
" Original PWI Final Set of Deliverables

and Dates(?)

e 7/98 - 6/99 Impact papers
— Integrated and Common Resour ces
— Implementation M ethods
— EXPRESS-X
— EXPRESS-2
— WG10 Data Architecture PWI
— Vendors
— Users
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Status of Deliverables(1)

o 12/98 AM Development Guidelines

— Now “Application M odule Development Pointswithin the
Application Protocol Development Process’

— One update since San Francisco

o 12/98 AM Validation Guidelines
— Initial IDEF activity model developed last September

— First draft was planned for review at November wor kshop but
not completed

o 12/98 AM/AP Integration/Harmonization Guidelines

— Now “Application M odule Development Pointswithin the
Application Protocol Development Process’

— See AM Development Guideline above
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Status of Deliverables(?)

e 12/98 Guidelinesfor the content of application
protocols using application modules
— No update since San Francisco

o 12/98 Overview Paper and Presentation
— No update since San Francisco



| SO

TC184/SC4

Status of Deliver ables(3)

6/99 Framework for AP/AM Categorization

— “Now Industrial Framework Model”
* Published revision 4Q98, reviewed at San Francisco
— At San Francisco, Vaughan/I shikawa started SSID
e On theagenda for thisworkshop

6/99 At least 2 example AM suites from different
Industries

— At San Francisco, PDES, Inc. modulesand EACM became
“nominated” projects

— Shipbuilding, EA, AP219 and Test Propertieson the agenda
for thisworkshop

6/99 Example AP using AM
— PDES Inc. will produce one on PDM
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Status of Deliverables(4)

 6/99 AM Catalogue example/demonstrator
— No update since San Francisco
— SeeSSID

e 6/99 Proposal for SC4 support processes

— David Pricetaking ownership of this
 |nitial concept : Harmonization team

» Recent discussions: Har monization wor kshops evolving to a
Har monization process with supporting mechanisms so that
wor kshops less of a requirement

 “Which WG?” discussions started among WG10, WG3 and
WG12 |eadership
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Status of Deliver ables(5)

e 6/99 Draft Part 1 amendment
— No owner identified

e 6/99 Impact paper Integrated and Common Resour ces
— No owner identified

e 6/99 Impact paper |mplementation Methods
— No owner identified

e 6/99 Impact paper EXPRESS-X
— No owner identified

e 6/99 Impact paper EXPRESS-2

— No owner identified

— First input based on working with AM team available this
week
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Status of Deliver ables(6)

6/99 Impact paper WG10 Data Architecture PWI
— No owner identified

6/99 Impact paper on Vendors
— No owner identified

— Some input from PDES, Inc. STEPnet vendors based on 2 hour
wor kshop last September

6/99 Impact paper on Users
— No owner identified

All Impact Paperson agenda for thisweek



| SO

TC184/SC4

| ssues

 From Pre-PWI Orlando plan 1Q98

— “ARM -less module”

» Extensions concept included in approved SF resolution
* Need work on content guidelines

— Behind on wor kshopswith interested industry
or ganizations
» Shipbuilding represented at Oslo, Charleston, thisweek

» Received input from Process/Plant but no wor kshop
participation
* EA supported recently

— Hoped for completion 4Q98, now hoping for 4Q99
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PWI Plans(1)

 First draft of several impact papers

o Supporting NIST Modules Repository work
and harmonization infrastructure ideas

— To makethis happen, provide reguirements and
resourcesto EXPRESS/ XML NWI

e First draft of Guiddinesfor the Content of
Application Extensions

o See EXPRESS-2 proposal, perhaps new activity
there



| SO

TC184/SC4

PWI Plans(2)

e Continueto support industry
— EXpecting to support AP/AM team wor kshops

— Nominated proj ects
- EA
e PDESIncteam

— Second of their AP/AM Development Team workshopsin
late M ay

— Support submission of first modulesas TS thissummer
— New projects
o Shipbuilders- follow-up after thisweek
* Process/Plant
o Othersidentified thisweek
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PWI Plans(3)

 No formal Modularization PWI workshop
planned for Lillehammer

— Focusing on supporting AP/AM teams and on
supporting EXPRESS/ XML team at Lillehammer

e EXpecting another Modularization PWI

wor kshop between Lillehammer and New
Orleans

 Hopingto have all deliverables completed for
New Orleans

— Perhapsaletter ballot starting at New Orleans?
— Formally closethe PW1 at the 1Q2000 | SO meeting



